
 

 
 

 
 
Joint Transport Committee Tyne and Wear Sub-Committee 
 
Thursday, 9th November, 2023 at 2.00 pm 
 
Meeting to be held in a Whickham Room, Gateshead Civic Centre, Regent Street, Gateshead, 
NE8 1HH 
 
 

AGENDA   

  Page No 

  
1. Apologies for Absence 
 

 
  

2. Declarations of Interest 
 

 
 

 Please remember to declare any personal interest where appropriate both 
verbally and by recording it on the relevant form (and submit it to the 
Democratic Services Officer). Please also remember to leave the meeting 
where any personal interest requires this. 
  
 

 

 
3. Minutes of the previous meeting held on 14 September 2023 
 

3 - 8 
 

 The Tyne and Wear Sub-Committee is asked to approve the minutes of the 
meeting held on 14 September 2023. 
 

 

 
4. Tyne Tunnels Update 
 

9 - 18 
  

5. Nexus Corporate Performance Update 
 

19 - 28 
  

6. Nexus Corporate Risks 2023/2023 
 

29 - 68 
  

7. Exclusion of the Press and Public 
 

 
 

 The JTC Tyne and Wear Sub-Committee may wish to exclude the press 
and public during consideration of item 8 by virtue of paragraph 3 of Part 1 
of Schedule 12A of the Local Government Act. 
 

 

 
8. Minutes of the confidential meeting held on 14 September 2023 
 

69 - 72 
 

Public Document Pack



2 

 The Tyne and Wear Sub-Committee is asked to approve the minutes of the 
confidential meeting held on 14 September 2023. 
 

 

 
9. Date of Next Meeting 
 

 
 

 The next meeting will take place on Thursday 18 January 2024 at 2pm in 
Gateshead Civic Centre. 
 

 

 
 
 
 
Contact Officer:   Emma Reynard 
 
Tel:     0191 433 2280 
 
E-mail:   emmareynard@gateshead.gov.uk  
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JOINT TRANSPORT COMMITTEE, TYNE AND WEAR SUB-COMMITTEE 
 
DRAFT MINUTES FOR APPROVAL 
 
DATE: 14 September 2023 
 
VENUE: BLAYDON ROOM, GATESHEAD CIVIC CENTRE  
 
Committee Members Present: 
 
Councillor:  C Johnson (Chair) 
 
Councillors:  A Hay, S Dean and J McElroy 
 
In attendance: 
 
Councillor  S Graham 
 
Statutory Officers: R Curry (Deputy Monitoring Officer) 
   E Goodman (NECA Finance Manager) 
   T Hughes (Managing Director, Transport North East) 
    
Officers: G Armstrong, M Dodds, J Fenwick, A Graham, H Lewis,  

C Massarella, H Mathews, E Reynard and P Watson 
 
TT2 Ltd: M Holden, T Sidney and A Wallace  
 
 
14. APOLOGIES FOR ABSENCE 
 

Apologies were received from Councillors J Byrne, F Cunningham, G Miller and 
C Rowntree. 

 
15. DECLARATIONS OF INTEREST 

 
There were no declarations of interest. 
 

16. UPDATE FOLLOWING THE GREAT NORTH RUN 
 
The Chair asked Cathy Massarella, Interim Managing Director of Nexus, to 
provide an update following the Great North Run. 
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The Sub-Committee were advised that this years’ Great North Run was the 
biggest ever event in terms of the number of runners taking part, and the number 
of passengers using Metro – which was more than 100,000 people. 
 
Until mid-afternoon on the day of the run, all of the plans that were in place were 
working well.  There was then a severe change in the weather conditions which 
resulted in flash flooding occurring in the South Shields Metro Interchange and on 
the track in Tyne Dock Tunnel. This resulted in the Interchange being closed and 
the suspension of Metro service for 90 minutes.  The very challenging situation 
was tackled by Nexus customer service staff and volunteers from around the 
business (including from Stadler), and partners which included the Tyne and 
Wear Fire and Rescue Service and St John’s Ambulance.  This resulted in the 
last people leaving the station only 60 minutes later than last year when there 
were no disruptions to the service.  The benefits of Metro Flow were also crucial 
in speeding up the response on the day. 
 
Members of the public who were affected on the day were very patient and 
understanding and the majority of feedback since has been very positive.  Nexus 
will continue to work with South Tyneside Council and Northumbrian Water to find 
a solution for the flooding issues at Tyne Dock. 
 
Councillor Johnson thanked Nexus staff and partners for their work under a 
uniquely challenging set of circumstances. He acknowledged the valuable input 
of the Shields Ferry which reiterated how important it is to secure funding for the 
new ferry landing at North Shields. 
 
Councillor McElroy acknowledged how demanding the task was on the day and 
thanked everyone involved.  He asked whether the Sub-Committee could be 
provided with a more detailed debrief at a future meeting and asked information 
be provided on how Nexus plans to manage its infrastructure in future given the 
increased prevalence of extreme weather events. 
 
This was agreed. 

 
17. MINUTES OF THE PREVIOUS MEETING HELD ON 13 JANUARY 2023 

 
The minutes of the previous meeting were agreed as a correct record. 
 

18. NEXUS CORPORATE PERFORMANCE UPDATE 
 
The Sub-Committee considered a report which provided an update on the 
performance of Nexus against its Corporate Business Plan for 2023/24. This 
report covers periods 3 and 4 which encompasses 28 May 2023 to 22 July 2023. 

 
Metro patronage continues to grow and was 7.0% above target for periods 3 and 
4.   
 
Metro fare and commercial revenue is ahead of budget and if this performance 
continues, it may reach pre-pandemic levels this year. However, this still 
represents a reduction in real terms and Nexus’ cost base continues to be under 
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significant pressure due to inflation and the energy crisis. Patronage and revenue 
on the Shields Ferry and secured bus services are also ahead of budget.  
Metro punctuality was 79.5% in periods 3 and 4 which is below the target of 
89.8%. Punctuality continues to be affected by the ongoing challenges of 
maintaining the existing train fleet in the newly constructed maintenance depot, 
with faults taking longer to resolve and the backlog larger than would otherwise 
be the case.  
 
During the period, Metro carried 92,000 additional journeys on the weekend of 
the Sam Fender and Pink concerts (9-11 June), compared to a typical weekend.  
 
Work to refurbish lifts and escalators across the network continues and a 
significant overhaul of escalators at Haymarket, one of the busiest stations, was 
completed in July.  

 
Testing of the new fleet of trains continues to progress to plan whilst the final 
demolition works on the old fleet maintenance depot were completed in period 4. 
 
Councillor Hay noted that although patronage was above target, that punctuality 
was down to 79.5% and asked whether  conversations were held with other 
authorities regarding opportunities for improvement. 
 
Officers advised that Nexus works closely with other PTEs and train operators, 
and in comparison, Metro is recovering well from the pandemic in terms of 
ridership.  However,  Metro’s performance is particularly depressed due to the 
age of the fleet.  Nexus is learning from other train operators who have recently 
introduced new fleets especially Merseyrail who also have a Stadler fleet. 
 
Councillor Hay added that he felt that the new Combined Authority, and Local 
Authorities, should be lobbying Government around funding for Metro. 
 
Councillor Johnson commented that the next big infrastructure project for Nexus 
is a new signalling system which is crucially important and must follow the 
introduction of the new fleet.  He agreed with Councillor Hay’s comments 
regarding lobbying. 
 
Councillor Johnson also noted that refurbishment works are continuing at Whitley 
Bay and Cullercoats stations which are two of the oldest stations on the system.  
He added that it will take time for the new fleet to be introduced and that there will 
be delays but it will be worth waiting for when the new fleet is fully in place. 
 
RESOLVED:  The Tyne and Wear Sub-Committee noted the report.  

 
19. NEXUS CORPORATE RISK REGISTER 2023/24 
 

The Sub-Committee considered a report which provided an update on the Nexus 
Corporate Risk Register for 2023/24 based on the approved Corporate Plan and 
demonstrates that these risks are being properly managed and controlled. 
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There are currently four risks which are rated red.  Two of these are due to 
funding uncertainties: 
 
• Long Term Funding for Metro 
• North Shields Ferry Landing 
 
Specifically, in relation to long term funding for Metro and efficiency of delivery of 
the capital programme, Nexus has received confirmation that the regional 
devolution agreement provides revenue and capital grant funding for 2023/24 and 
2024/25. Whilst this allows for some longer term planning it does not allow Nexus 
to complete its full essential renewals programme. The rising costs of energy and 
raw materials has also applied additional pressures on budgets.  
 
The North Shields Ferry Landing risk is red since the project to replace the North 
Shields Ferry Landing is currently unfunded. Nexus is continuing to work with 
Transport North East and the DfT to secure funding for the proposed relocation of 
the North Shields Ferry Landing and the Joint Transport Committee provided its 
support for a funding solution at its July meeting. A new landing is required by 
2025 to ensure the longevity of the service.  
 
The Fleet Replacement risk has been escalated to ‘Red’ in the most recent 
review due to the programme reset which will result in changes to date at which 
the new fleet will be fully introduced into service which will increase Nexus’ 
reliance on the existing fleet for a longer period of time. 
 
The final red risk is Metro Performance which is red as a result of recent 
disruptions to service, particularly in relation to fleet availability. 
 
Councillor McElroy requested, as a result of the events at the Great North Run, 
whether a specific risk relating to climate change could be created, rather than it 
being included across all of the risks. 
 
This request was agreed and would be included in the report for the next Sub-
Committee meeting. 
 
RESOLVED:  The Sub-Committee noted the report. 
 

20. TYNE TUNNELS UPDATE 
 
The Sub-Committee considered a report which provided an update on the 
management and operation of the Tyne traffic, pedestrian, and cyclist tunnels.   
 
Traffic Tunnels 
Traffic through the Tyne Tunnels continues to be higher than previous years with 
1.67million journeys during June 2023 compared with 1.51 million in June 2022 – 
an increase of 10.5%.  The rise in traffic levels could be in part due to the effects 
of displaced traffic from the recent closure of the central motorway in Newcastle 
but could also be due to the continued success of the Tyne Pass scheme.  Non-
compliance of the payment of tolls continues to remain below 2%. 
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Tyne Pass Scheme 
The recommendations for improvement following appraisal of the Tyne Pass 
scheme continue to be progressed.  TT2 are planning to switch their online 
payment system to deliver improvements for customers, including the option to 
pay via Google Pay and Apple Pay.  The system changes will require the TT2 
website and app to be unavailable during the transition, but a full communications 
exercise will be undertaken to advise customers once the timescale has been 
agreed. 
 
TT2 Ltd engaged Transport Focus to undertake a review of the procedure for 
handling complaints.  The findings of the review were published on 22 August 
which found many elements of good practice already in place.  However a 
number of recommendations for improvement have been identified which officers 
from Transport North East and TT2 Ltd will work through to progress. 
 
Pedestrian and Cyclist Tunnels 
 
Work is ongoing to bring the inclined lifts back into service and the works are in 
the final stages.  Testing and certification will follow shortly however there is still 
no timescale as to when this will be completed. 
 
Councillor McElroy commented that the Tyne Tunnels are a crucial part of the 
transport system and asked whether any plans had been made to mitigate 
disruption being caused by works on the A1 and also the planned works on the 
Tyne Bridge. 
 
Officers advised that TNE participates in regional highways groups comprised of 
key stakeholders to ensure strategic co-ordination and mitigate the impacts of 
works, as well as working with officers from Gateshead and Newcastle City 
councils specifically on managing the impact of the Tyne Bridge works. 
 
Councillor Johnson asked whether any additional time for payment of tolls at the 
Tyne Tunnels will be offered to users when the payment system is being 
upgraded. 
 
Officers advised that TT2 are seeking to minimise disruption and will extend the 
payment window for those impacted by the downtime of the website and app. 
 
Councillor Johnson also thanked TT2 Ltd for making the suggested 
improvements to handling complaints following the review by Transport Focus. 
 
RESOLVED:  The Tyne and Wear Sub-Committee noted the report. 
 

21. EXCLUSION OF THE PRESS AND PUBLIC 
 
The Tyne and Wear Sub-Committee agreed to exclude the press and public 
during consideration of items 8 and 9 by virtue of paragraph 3 of Part 1 of 
Schedule 12A of the Local Government Act. 
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North East Joint Transport Committee, Tyne and 
Wear Sub-Committee 

 
Date:  9 November 2023  

Subject: Tyne Tunnels Update 

Report of: Managing Director, Transport North East 
 
Executive Summary 
This report provides an update on activities at the Tyne Tunnels relating to: 

1. The management and operation of the traffic tunnels; 
2. The management and operation of the Tyne Pedestrian and Cyclist Tunnels 

(TPCT). 

The report provides information on traffic levels through the Tyne Tunnels, which continue 
to be higher than in previous years with over 1.64 million vehicle journeys through the 
tunnels during September 2023.  This compares with 1.55 million in September 2022. 
The report also gives an update on the compliance rate (rate of successful toll payments) 
under the Tyne Pass Scheme which was 97.22% in September 2023. This compares well 
with last September and continues the promising trend of fewer tunnel users failing to pay 
the toll on time and being affected by enforcement. 
TT2 are planning to switch the online toll payment system to a different supplier to provide 
additional payment options and deliver an enhanced user interface. An overview of these 
improvements and the planned actions to mitigate the impact on customers is provided in 
this report.  
Finally the report also provides an update on the usage and operation of the Tyne 
Pedestrian and Cyclist tunnels with particular reference to the completion of the inclined 
lifts.  

Recommendations 
 
The North East Joint Transport (Tyne and Wear) Sub-Committee is recommended to: 

i. Note the contents of the traffic tunnels update; and 

ii. Note the contents of the Tyne Pedestrian and Cyclist Tunnels update.  
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1. Background Information 

1.1 The Tyne Tunnels are jointly owned by the five Tyne and Wear Councils through their 
membership of the North East Combined Authority (NECA) and the North of Tyne 
Combined Authority (NTCA). Through the region’s joint transport arrangements, the 
interests of the local authorities are represented by the Joint Transport Committee’s 
Tyne and Wear Sub Committee (TWSC) and administered by officers of Transport 
North East (TNE). 

1.2 The Tyne Tunnels comprise of two vehicle tunnels (one northbound and one 
southbound) and the pedestrian and cyclist tunnels all passing under the River Tyne 
and linking North Tyneside with South Tyneside. The first vehicle tunnel was opened 
in 1967, and the second opened in 2011 having been financed and built using a 
Concession contract.  

1.3 The Tyne Tunnels are self-funded and receive no central government funding nor any 
local authority subsidy or levy, with all operational costs and debt financing costs being 
met from the tolls charged to users of the vehicle tunnels. The toll charges are 
necessary to repay the significant debts which were incurred in 2007 by both TT2 
Limited and the local authorities in the building of the second tunnel and undertaking 
substantial refurbishment of the original tunnel.   

1.4 TT2 Ltd as Concessionaire is responsible for the day-to-day management and 
operation of the Tunnels, in accordance with the Project Agreement which is in place 
from 2007 to 2037. This is monitored by a Strategic Infrastructure Contract Manager 
in TNE. 

2. Traffic Tunnels Update 

 Traffic Flows 

2.1 The number of vehicles travelling through the Tyne Tunnels is monitored daily by TT2 
and TNE. If traffic levels are low (as they were in 2020 and 2021 due to Covid 
restrictions), TT2 suffers the income loss from the reduced toll income rather than the 
JTC, as the JTC income is protected by the nature of the Project Agreement.  The 
agreement is designed so that JTC takes the first share of traffic income, while TT2 
takes its income from the additional traffic over that level.  This means that TT2 takes 
the main financial risk on a drop in traffic, but also benefits financially when traffic is 
higher. 

2.2 Since the Tyne Pass barrierless system was brought into operation in 2021, more and 
more drivers are choosing to use the Tyne Tunnels.  Traffic is now significantly higher 
than it has been in the last few years. In September 2023 there were 1,642,597 vehicle 
journeys through the tunnels, compared with the previous year when in September 
2022 1,552,331 vehicle journeys were made – a year on year increase of 90,266 or 
6%.  Whilst the rise in traffic will be in part due to the effects of displaced traffic from 
other river crossings, TT2 considers that the main reason for the higher traffic levels 
is the faster journey times due to the barrierless system at the Tyne Tunnels and other 
A19 improvements such as Testos and Silverlink which have also improved journey 
times on this stretch of road. 
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 Figure 2.1: Tyne Tunnel Monthly Traffic 

 

 
2.3 

Payment of the Toll  
In September 2023, the toll was paid on time for 97.22% of journeys. The chart below 
shows that the percentage of journeys which were ‘non-compliant’ (where customers 
failed to pay the toll and received a UTCN - Unpaid Toll Charge Notice) has decreased 
significantly since the start of the scheme in November 2021 when it was over 5%. 
Non-compliance has been fluctuating between 2% and 3% for almost a year, with the 
fluctuations resulting from a variety of reasons including seasonal traffic, number of 
weekends/bank holidays in a month and TT2 customer campaigns. 

 Figure 2.2: Non-compliant journeys (journeys where toll is not paid) 

 
Tyne Pass non-compliance is a measure of the non-compliance percentage of traffic. 
The green band is TT2’s target for the end of the year. 
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2.4 In anticipation of the different customer profile and increased one-off journeys 
expected over the summer period, TT2 developed a Summer Holiday Campaign 
which has been reported on at previous TWSC meetings. The non-compliance data 
for the July and August demonstrate the effectiveness of the campaign in ensuring 
that tunnel users are aware of the tolls and methods for payment. 

 
2.5 

Payment system improvements 
TT2 are planning to switch their online toll payment system to deliver improvements 
for customers. These improvements will include the option to pay by GooglePay and 
ApplePay, which has been requested by customers, and an enhanced user interface.  

2.6 The system changes will require the TT2 website to be unavailable from 09:30 into 
the evening on Saturday 11 November, and the TT2 app to be unavailable from 
09:30 on Saturday 11 November until Monday 13 November. This has been planned 
to minimise disruption, although during this time it will still be possible to pay the toll 
by visiting a Paypoint retailer. There will be a requirement for all account holders to 
reupload their card details following the system change.  

2.7 TT2 have developed a comprehensive communications plan about the changes and 
downtime of the website and app. This includes advanced notice and reminders for 
customers with accounts and extending the payment window to midnight on Tuesday 
14 November for all customers who travel on Friday 10, Saturday 11 or Sunday 12 
November. Any customers who are unable to make a payment during the extended 
payment window and subsequently receive an unpaid toll charge notice will be able 
appeal through TT2’s normal process and each appeal will be considered on a case-
by-case basis. 

2.8 TNE are supportive of TT2’s improvements to customer service as well as the 
proposed steps to mitigate the impact. The relevant officers will be kept informed of 
the developments before, during and after the system changes, and will continue to 
monitor the impact on customers. 

  

Page 12



5 
 

 Tyne Pedestrian and Cyclist Tunnels Update 

 

 

2.9 The Tyne Pedestrian and Cyclist Tunnels (TPCT) reopened for public use in August 
2019 after being closed for several years for refurbishment. The tunnels are currently 
open to the public with no charge to users. To access the tunnels, pedestrians and 
cyclists can use the vertical lift at both ends. The tunnels are monitored via CCTV by 
the 24-hour security presence on-site.   

2.10 The tunnels were open initially during the hours of 06:00 and 22:00. Following requests 
from users for night time opening, a trial of 24-hour opening was put in place during 
2021 to assess whether there were any concerns regarding safety or anti-social 
behaviour.  The trial proved to be successful and they have remained open 24/7 since 
then.  There have been no major concerns or incidents of antisocial behaviour.  The 
night-time opening has proved very popular, particularly benefiting shift workers who 
cycle to work at night. 

2.11 The vertical lifts were out of service for short periods of time on Tuesday 19 September 
and Monday 2 October for a planned inspection and subsequent maintenance work. 
The north vertical lift then developed a fault on Saturday 14 October and as such it 
went out of service at 21:15 until 14:30 on Tuesday 17 October. The delay reinstating 
the lift was due to the need for a replacement part and access equipment. Given that 
the issue with the lift was unexpected, it was not possible to arrange a replacement 
bus service because the bus companies contacted did not have a vehicle and/or driver 
available at short notice. During the period that the lift was out of service, the stationary 
escalator could be used as a staircase for accessing the tunnel, however it was 
advised that only those who are able-bodied should use the escalator staircase. 
Updates were provided on the TPCT social media channels throughout the course of 
the incident. 

2.12 Daily use of the tunnels has increased since the tunnels reopened in 2019. Cycling in 
particular, has increased in popularity. Daily average usage is shown below. 
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 Figure 2.3: Tyne Pedestrian and Cyclist Tunnel daily counts October 2022 to 
September 2023 

 

 Inclined lifts refurbishment 

2.13 Additional lifts are being installed to increase capacity for cyclists and to provide a 
tourist attraction.  These are bespoke glass “inclined” lifts which travel on a steep 
incline down the historic escalator shaft to the lowest part of the tunnels.  Completion 
and certification of the inclined lifts is awaited as they have proved difficult to complete 
due to the bespoke nature of the design and issues with contractors. 

2.14 The completion of the inclined lifts was delayed throughout 2020 with the lift engineers 
(Maspero) citing Covid-19 travel restrictions as the principal reason for this.  Maspero 
engineers were last on site in January 2020 and have not been back to site since.  
However, the completion of the inclined glass lifts was a priority and therefore other 
options were considered to reach a solution that allows the inclined lifts to be brought 
into operation as soon as possible. 

2.15 New lift contractors were appointed in late 2021 with works taking place in 2022/2023. 
The new specialist lift engineers have made good progress on the wiring and 
mechanical systems which control the lift and in the last few months have completed 
further works on the glass cabin, doors and the door operating mechanisms.  New 
parts were required and were ordered in mid-2022 however they were subject to a 
longer delivery process than expected due to supply chain delays.  

2.16 The new parts were delivered to the UK in December 2022, and the works have 
progressed well over the last few months with all parts being installed and fitted. During 
Autumn 2023 works should be in the final stages of testing and certification with the 
lifts opening to the public soon after. Once they are operational, the new lifts will be 
able to carry up to 6 cyclists and their bikes in one journey. 
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2.17 Once the inclined lifts have been opened to the public for use, there will be a handover 
process to TT2 who will resume day-to-day operational responsibility for the TPCT. 

3. Reasons for the Proposals 

3.1 Not applicable. 

4. Alternative Options Available 
4.1 Not applicable. 

5. Next Steps and Timetable for Implementation 

5.1 Officers will continue to work with TT2 on customer-focused improvements to the Tyne 
Pass system which has now been in operation for 22 months.  

5.2 The lift contractor is continuing work on the inclined lifts to enable them to be brought 
into operation as soon as possible. 

6. Potential Impact on Objectives 

6.1 The Tyne Pass scheme provides significant environmental benefits which contribute 
to the Combined Authorities’ objective to improve air quality and reduce carbon 
emissions. This is also in line with the Transport Plan objectives and the Combined 
Authorities’ objectives to respond to the Climate Change Emergency which has been 
declared by all constituent authorities. 

6.2 The Tyne Pass scheme has created new jobs for local people which contributes to 
the Combined Authorities’ objectives to improve employment opportunities in the 
region and reduce levels of unemployment. 

6.3 The promotion of cycling and walking is in line with the JTC objectives on 
sustainable transport. 

7. Financial and Other Resources Implications 

7.1 There are no financial implications arising directly from this report, which is for 
information. 

7.2 The cost of the original refurbishment works on the TPCT were included in the JTC 
capital programme and have been funded from Tyne Tunnel reserves and from 
prudential borrowing in line with the original approval for the project.  It is important to 
note that the Tyne Tunnels reserves are ring-fenced for use on the tunnels. 

8. Legal Implications 

8.1 There are no legal implications arising directly from this report. 

9. Key Risks 

9.1 There are no key risks associated with this report. 
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10. Equality and Diversity 

10.1 There are no implications for equalities and diversity arising directly from this report. 

11. Crime and Disorder 

11.1 There are no implications for Crime and Disorder arising directly from this report. 

12. Consultation/Engagement 

12.1 The Head of Paid Service, Monitoring Officer and Chief Finance Officer have been 
consulted. Regular updates are provided to the TWSC. TT2 website and the TPCT 
website both provide updates to the public on all matters related to the Tunnels. 

13. Other Impact of the Proposals 

13.1 Not applicable. 

14. Appendices 

 None. 

15. Background Papers 

 River Tyne (Tunnels) Order 2005  
River Tyne (Tunnels) (Modification) Order 2011 
Tyne Tunnel Update reports to previous meetings of the TWSC 

16. Contact Officers 

 Michael Dodds, Strategic Infrastructure Contract Manager 
Michael.Dodds@transportnortheast.gov.uk 

17. Sign off  

 • The Proper Officer for Transport:  

• Head of Paid Service:       

• Monitoring Officer:  

• Chief Finance Officer: 

18. Glossary 

 TPCT – Tyne Pedestrian and Cyclist Tunnel 
PA – Project Agreement (Concession agreement with TT2) 
JTC – Joint Transport Committee 
UTCN – Unpaid Toll Charge Notice 
DfT – Department for Transport 
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North East Joint Transport Committee, Tyne and 
Wear Sub-Committee 

 
 

Date: 
 

9 November 2023 

Subject: 
 

Nexus Corporate Performance Update 

Report of: 
 

Interim Managing Director  

 

Executive Summary 

The purpose of this report is to provide an update on the performance of Nexus against its 
Corporate Business Plan for 2023/24. This report covers Periods 5 and 6 which 
encompasses 23 July 2023 to 16 September 2023. 

Metro patronage continues to perform well and was 4.2% above target for Periods 5 and 6.   

Despite significant disruption caused by flash flooding in South Tyneside which caused a 
90-minute service suspension, Metro carried over 100,000 customers on Great North Run 
Day. In order to assist customers on the day, the Shields Ferry operated for an additional 
two and a half hours beyond its scheduled finishing time. 

Metro fare and commercial revenue is ahead of budget and if this performance continues, it 
may reach pre-pandemic levels this year. However, this still represents a reduction in real 
terms and Nexus’ cost base continues to be under significant pressure due to inflation and 
the energy crisis. Patronage and revenue on the Shields Ferry and secured bus services 
are also ahead of budget.  

In periods 5 and 6, Nexus delivered 94.55% of its scheduled timetable. The ongoing 
challenges of maintaining the existing train fleet means that there is limited train capacity to 
replace trains which develop faults or to put in additional capacity to return trains to time in 
periods of disruption.  

In times of disruption, Nexus prioritises providing passengers with a frequent service even if 
trains are not running to timetable. As such punctuality was 80.31% in periods 5 and 6 
which is below the target of 89.25%. 

In the reporting period, Nexus won the Major Project of the Year award for the Metro Flow 
project at the National Rail awards whilst the project was also Highly Commended in the 
Infrastructure Achievement of the year award. 

Nexus was also Highly Commended in the Customer Service Excellence category for its 
work on the 2022 Great North Run. 
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Nexus was also successful in receiving three gold awards at the CIPR North East Pride 
awards for its communication campaigns for Metro Flow and our work engaging 
stakeholders with our new fleet. 

Recommendations 
The Tyne and Wear Sub-Committee is recommended to note Nexus’ performance against 
its key priorities in its Corporate Plan for 2023/24, including Metro performance.  
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1.  Background Information 

1.1  The report provides summary information about Nexus’ progress against its 
Corporate Plan (CP) targets and objectives for 2023/24 

1.2  For 2023/24 the CP has five main themes and 13 key priority work-streams. 

1.3  A summary of the RAG (Red/Amber/Green) status for each of these workstreams is 
outlined below: 

Safety without Compromise 

Workstream Status 

A Harm Free Environment The 2023/24 Safety Plan is progressing 
to plan. 

Improve Operational Safety The 2023/24 SPAD (Signals passed at 
danger) reduction plan is being 
implemented. 

Reduce anti-social behaviour Partnership work to tackle ASB continues 

 A Harm Free Environment 

1.4  The 2023/24 Safety and Security Plan is progressing to plan, with a focus on 
reducing workforce harm, customer safety, and public safety. 

1.5  We are continuing with our escalator and stairs poster safety campaign aimed at 
reducing customer accidents at stations, especially in the Central corridor. We have 
also updated our station safety messaging to reflect these risks. 

 Improve Operational Safety 

1.6  Nexus is continuing to deliver on the 2023/24 Signals Passed at Danger reduction 
plan. 

1.7  Nexus currently has a monthly SPAD reduction working group, made up of 
attendees from various parts of the business and trade unions. We have taken 
additional steps to reduce the likelihood of SPADs occurring, including detailed 
training sessions, a continued review of our infrastructure, and support for safe and 
effective driving and management.  

 Reduce anti-social behaviour 

1.8  In August, Nexus launched a campaign targeting anti-social behaviour alongside a 
new system allowing customers to report issues more quickly by sending a discreet 
text message. 
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1.9  Customers can ‘report it, to sort it’ by discreetly texting ‘REPORTIT’ to 66777 
followed by details of the anti-social behaviour they are reporting. The system sends 
an alert directly to a screen on the customer service desk at Metro’s South Gosforth 
control room, from where the appropriate action can be taken swiftly, and security 
staff deployed where required. 

1.10  Operation Maple between Meadow Well and Northumberland Park took place during 
the spring and summer months, in a joint initiative between Northumbria Police, 
North Tyneside Council and Nexus.  

1.11  During the summer, Nexus continued to support Operation Coastwatch, between 
Cullercoats and Tynemouth, which saw North Tyneside Council, Northumbria Police 
and Nexus work together to keep the beaches, Metro network and coastal 
communities safe. The efforts have been bolstered by the creation of a new ASB 
taskforce, overseen by North Tyneside Council’s Elected Mayor. 

1.12  We are working alongside the Police and Crime Commissioners Office to provide 
training to customer-facing staff around tackling anti-social behaviour across the 
network. 

 
Customer Experience 

Workstream Status 

Invest in our infrastructure Our fleet replacement programme 
has recently been reviewed.  

Products, Payments, and Information Ticketing and information offer for a 
range of special events have 
performed well. 

An excellent customer experience Patronage continues to perform well 
however challenges around fleet 
availability continue. 

 Invest in our infrastructure 

1.13  Work on construction of the new depot and the manufacture and supply of the new 
train fleet is progressing well. All of the existing/old buildings at the depot have now 
been demolished, and construction of the remaining stabling roads is progressing 
towards entry into service in the early part of 2024. 

1.14  Initial familiarisation training of the new trains with Nexus’ Customer Service staff has 
commenced utilising one of the new trains (Unit 4), which was moved to the Nexus 
Learning Centre to support the development and delivery of staff training in 
preparation for the introduction of the new fleet.  

1.15  We have now successfully completed Pre-Delivery Acceptance (PDA) for Units 1 to 
10 (inclusive), Units 1 and 2 have finished testing on the test track in the Czech 
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Republic, and Units 3, 4 and 5 are already at Gosforth Depot and are subject to 
ongoing rigorous testing. Units 6-10 have all successfully completed their PDA 
inspections and are stabled in Switzerland ready for delivery in the future. The next 
new train deliveries are planned towards the end of 2023. 

1.16  Testing of the new fleet continues on the Nexus network and is the most challenging 
phase of the programme with reliance on effective collaboration between Stadler and 
Nexus, as well as support from across the organisation. 

1.17  The programme has been recently reviewed to reflect the challenges presented over 
the last two years by the pandemic and European War which have combined to have 
a significant and long-lasting impact on the supply chain and the ability to keep to the 
original train implementation schedule. As a result of this, the first new train is now 
expected to run in customer service in the early part of 2024. 

1.18  We are continuing to work with Transport North East and the DfT to secure funding 
for the proposed relocation of the North Shields Ferry Landing and the Joint 
Transport Committee provided its support for a funding solution at its July meeting. 

 Products, Payments, and Information 

1.19  Nexus and the region’s bus companies worked in partnership for a second year 
running to support this year’s Great North Run. 10,000 Great North Run Rover were 
sold by Nexus in advance of the run allowing runners to use all bus, Metro and Ferry 
services in the region. 

1.20  Since the launch of our expanded Pop Blue product offering £1 single fares for those 
aged 21 and under, we have seen passenger journeys in this segment increase by 
roughly 30% on Metro and 70% on Ferry. 

 An excellent customer experience 

1.21  Metro patronage for Periods 5 and 6 of 2023/24 was 4.86m, which was 4.2% above 
target. 

1.22  The rolling 13 period Metro patronage figure is 30.92m which is 4.63% above the 
target of 29.55m journeys. 

1.23  Despite significant disruption caused by flash flooding in South Tyneside which 
caused a 90 minute service suspension, Metro carried over 95,000 customers on 
Great North Run day. In order to assist customers on the day, the Shields Ferry 
operated for an additional two and a half hours beyond its scheduled finishing time 
and transported over 11,000 customers. 

1.24  In periods 5 and 6, Nexus delivered 94.55% of its scheduled timetable. The ongoing 
challenges of maintaining the existing train fleet means that there is limited train 
capacity to replace trans which develop faults or to put in additional capacity to 
return trains to time in periods of disruption.  
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1.25  In times of disruption, Nexus prioritises providing passengers with a frequent service 
even if trains are not running to timetable. As such punctuality was 80.31% in 
periods 5 and 6 which is below the target of 89.25%. 

1.26  For Periods 5 and 6 of 2023/24 Ferry patronage was 80,193, which was 20.7% 
above target. 

 
Assets and Technology 

Workstream Status 

Improve our physical assets Work to improve our physical assets is 
continuing as planned. 

Technology Nexus is leading on a smart multi modal 
ticketing project. 

 Improve our physical assets 

1.27  Following Buckingham Group (BGCL) formally entering administration in September 
Kier Integrated Services Limited (Kier) were selected by BGCL’s administrators as 
the preferred buyer for the BGCL Rail Division. Following their selection as the 
preferred buyer and procurement of the Rail Division Nexus novated the contract for 
Whitley Bay Station to Keir. The novation ensured the continuity of the project with a 
successful possession completed on the 24th of September 2023. 

1.28  In the reporting period, the footbridge at Cullercoats Metro station was closed as part 
of a major refurbishment programme. Its steel work will be strengthened, and the 
outer wooden panels replaced to provide a fresher appearance and an improved 
customer experience 

1.29  Work on the renewal of the third escalator at Haymarket began to refurbish the third 
escalator. These works may require Haymarket station being closed earlier on 
occasions to allow for works to be completed. 

1.30  In the reporting period the refurbishment of the lift at Central Station was completed. 

 Technology 

1.31  Nexus is leading a project to develop a smart multi-modal season ticket which can 
be used across bus, Metro and Shields Ferry services in Tyne and Wear, on behalf 
of Network One and bus operators. 

1.32  Nexus is also working alongside Northumberland County Council to introduce Zonal 
ticketing to the Northumberland line which is currently under construction. 

 
Sustainability 
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Workstream Status 

Environmental We have started to implement our 
Sustainability Strategy. 

Financial Fare Revenue continues to perform well 

 Environmental 

1.33  Following the completion of our Sustainability strategy, a number of actions to 
improve Nexus’ environmental performance are progressing to plan. 

1.34  In September, Nexus, in partnership with MJR Power and Automation, Newcastle 
University, Port of Tyne and Arup, submitted a bid to the Clean Maritime 
Demonstration Competition (CMDC4) to carry out feasibility work on the 
electrification of the Shields Ferry along with wider renewable energy projects.  

 Financial 

1.35  Metro fare and commercial revenue for Periods 5 and 6 of 2023/24 was £7.39 
million. To the end of Period 6, fare revenue is ahead of budget and if this 
performance continues, it may reach pre-pandemic levels this year. However, this 
still represents a reduction in real terms and Nexus’ cost base continues to be under 
significant pressure due to inflation and the energy crisis. Nexus was awarded 
£3million of additional Metro Rail Grant for revenue expenditure on the Metro system 
to 31 March 2023, enabling other funding to be carried forward and held in reserves 
in order to accommodate unbudgeted pressures in 2023/24, specifically in relation to 
the cost of high voltage power. 

1.36  Ferry fare revenue for Periods 5 and 6 of 2023/24 was £93,730, which was 22.2% 
above the budget of £76,716. 

1.37  For Periods 5 and 6, Secured Bus revenue was £406,996 which was 40.0% better 
than the budget of £290,632.  

 
 
 

Our People 

Workstream Status 

A great place to work Nexus has been successful in winning 
several awards within the reporting 
period.   

Developing our people Our 2023 apprentice intake began their 
roles in the reporting period. 

An engaged workforce We are reviewing our approach to 
employee engagement. 
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 A great place to work 

1.38  In August, Nexus was awarded the Autism Friendly Award, Nexus are the first public 
transport provider in the region to achieve this award. Over 100 frontline employees, 
including Customer Service Advisers on Metro, ferry crew and bus station staff have 
received autism awareness training, which covers the knowledge and skills needed 
to effectively communicate and support people with autism. 

1.39  In the reporting period, Nexus won the Major Project of the Year award for the Metro 
Flow project at the National Rail awards whilst the project was also Highly 
Commended in the Infrastructure Achievement of the year award. 

1.40  Nexus was also Highly Commended in the Customer Service Excellence category 
for its work on the 2022 Great North Run. 

1.41  Nexus was also successful in receiving three gold awards at the CIPR North East 
Pride awards for its communication campaigns for Metro Flow and our work 
engaging stakeholders with our new. 

 Developing our people 

1.42  In September, nine apprentices started roles at Nexus. Covering areas ranging from 
Data Science to Overhead Line the apprenticeships will provide the individuals with 
the skills and knowledge required to develop their careers at Nexus.  

 An engaged workforce 

1.43  Analysis of our employee culture survey has been completed and whilst the results 
were broadly positive for the organisation, we are now working with colleagues to 
identify ways in which we can improve on areas where further opportunities were 
identified. 

1.44  Work on our Safety and Security, Metro Operations, and Bus strategies are 
progressing to plan. 

2.  Proposals 

2.1  There are no proposals in the performance monitoring update. 

3.  Reasons for the Proposals 

3.1  Not applicable to a performance monitoring update. 

4.  Alternative Options Available 

4.1  No alternatives arise in respect of this performance update. 

5.  Next Steps and Timetable for Implementation  

5.1  A concise report updating on Nexus’ performance will be presented to each 
scheduled meeting of the Tyne and Wear Sub-Committee. 
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6.  Potential Impact on Objectives 

6.1  Monitoring of Nexus’ performance helps to provide assurance that local transport 
policies and objectives are being implemented efficiently and effectively. 

7.  Financial and Other Resources Implications 

7.1  Nexus’ Director of Finance and Resources confirms that there are no immediate 
financial implications arising from this report and that Nexus’ performance is being 
managed from within existing resources. 

8.  Legal Implications 

8.1  There are no direct legal considerations arising from this performance monitoring 
update report. 

9.  Key Risks 

9.1  There are no direct risk considerations arising directly from this report, though 
monitoring and reviewing performance information plays an important role in risk 
management, including the review of Nexus’ corporate risk register. 

10.  Equality and Diversity 

10.1  There are no specific equalities and diversity considerations arising from this 
performance monitoring update. 

11.  Crime and Disorder 

11.1  There are no specific crime and disorder considerations arising from this 
performance monitoring update report. 

12.  Consultation/Engagement 

12.1  There are no specific consultation or engagement considerations arising from this 
performance monitoring update report. 

13.  Other Impact of the Proposals 

13.1  There are no direct proposals arising from this performance monitoring update 
report, and therefore no consequential impacts. 

14.  Appendices 

14.1  None 

15.  Background Papers 

15.1  Nexus Corporate Business Plan 2023/24 as approved at the Sub-Committee’s 
meeting in July 2023. 

16.  Contact Officers 
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16.1  Cathy Massarella 
Interim Managing Director 
Email Catherine.Massarella@nexus.org.uk 
Tel: 0191 2033500 

17.  Sign off  

17.1 • The Proper Officer for Transport:  
• Head of Paid Service:  
• Monitoring Officer:  
• Chief Finance Officer:   

18.  Glossary 

18.1 Any acronyms or technical terms used are explained in the body of the report. 
 

 

Page 28



    

North East Joint Transport Committee, Tyne and 
Wear Sub-Committee 

 
 

Date: 
 

9 November 2023 

Subject: 
 

Nexus Corporate Risks 2023/24 

Report of: 
 

Interim Managing Director  

 

Executive Summary 

The purpose of this report is to provide an update on the Nexus Corporate Risk Register for 
2023/24 based on the approved Corporate Plan and demonstrates that these risks are 
being properly managed and controlled. 

During October 2023, Nexus undertook a formal review of its risk register in line with the 
Corporate Plan for 2023/24. 

A detailed explanation of the risks for 2023/24 is provided in the appendix including the 
current Red/Amber/Green (RAG) status, target RAG status, and the direction of travel, 
where applicable. Each risk has a detailed explanation of the nature of the risk, together 
with controls and milestones/next steps.  

There are currently 4 risks which are ‘red’. Of these, 2 risks are red because of funding 
uncertainties. These risks are: 

• Long Term Funding for Metro 
• North Shields Ferry Landing 

Specifically, in relation to long term funding for Metro and efficiency of delivery of the capital 
programme, Nexus has received confirmation that the regional devolution agreement 
provides revenue and capital grant funding for 2023/24 and 2024/25. Whilst this allows for 
some longer term planning it does not allow Nexus to complete its full essential renewals 
programme. The rising costs of energy and raw materials has also applied additional 
pressures on budgets.  

The North Shields Ferry Landing risk is red since the project to replace the North Shields 
Ferry Landing is currently unfunded. We are continuing to work with Transport North East 
and the DfT to secure funding for the proposed relocation of the North Shields Ferry 
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Landing and the Joint Transport Committee provided its support for a funding solution at its 
July meeting. A new landing is required by 2025 to ensure the longevity of the service.  

The Fleet Replacement risk is ‘Red’ due to the programme reset which will result in 
changes to date at which the new fleet will be fully introduced into service which will 
increase Nexus’ reliance on the existing fleet for a longer period of time. 

The final red risk is Metro Performance which is red as a result of recent disruptions to 
service, particularly in relation to fleet availability and reliability. 

Since the last review Nexus has added a new risk regarding Climate Change Mitigation and 
Resilience outlining how Nexus manages the risk it faces due to extreme weather events. 

Recommendations 

The North East Joint Transport Committee, Tyne and Wear Sub-Committee is 
recommended to receive and note this update on Nexus’ Corporate Risk Register for 
2023/24. 

  

Page 30



1.  Background Information 

1.1  As part of its governance framework Nexus maintains a Corporate Risk Register. 
Nexus defines its corporate risks as those which, if the risk occurred, could have 
adverse consequences for the achievement of the Corporate Business Plan. 

1.2  The Corporate Plan for 2023/24 was provisionally approved by the Sub-Committee 
at its meeting in November 2022 and subsequently Nexus undertook a formal 
review of the risk register to ensure its alignment to the approved plan. The Sub-
Committee receives an update on Nexus’ Corporate Risks at each of its meetings. 

2.  Proposals 

2.1 
 
 
 
 
 
 

Nexus has undertaken a formal review of the Corporate Risk Register for 2023/24. 
The chart below shows an overview of the likelihood and impact of each risk. 
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2.2 The table below shows a summary of the risks changed since the last review. 
 

 Risk Summary of Changes RAG 
Status 

1 Catastrophic security event Risk Owner and Actionees 
updated 

 
(Stable) 

2 Catastrophic infrastructure or 
operations event 

Risk Owner and Actionees 
updated 
Risk Controls updated 
Next Steps/Milestones 
updated 

 
(Stable) 

3 Metro Performance Controls updated 
Completed Next 
Steps/Milestones removed 

 
(Stable) 

4 Long Term funding for Metro No changes from previous 
review. 

 
(Stable) 

5 Frontline services and 
discretionary travel schemes  

No changes from previous 
review. 

 
(Stable) 

6 Delivery and introduction of 
the new train fleet. 

Risk Description and 
Consequences/Impact 
updated 
Changes to Next 
Steps/Milestones 

 
(Stable) 

7 Efficiency of Delivery of the 
Capital Programme 

Controls updated  
(Stable) 

8 Cybersecurity  No changes from previous 
review. 

 
(Stable) 

9 Products and Payments Offer Milestones/Next Steps 
updated 
 Controls updated. 

 
(Stable) 

10 Funding Bids Next steps/milestones 
updated. 

 
(Stable) 
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11 Anti-Social Behaviour Controls updated. 
Next steps/milestones 
updated. 

 
(Stable) 

12 North Shields Ferry Landing Controls updated. 
Next steps/milestones 
updated. 

 
(Stable) 

13 Future of the Bus Network Risk likelihood decreased 
due to additional short-term 
funding being provided. 
Risk description, impacts, 
controls, and next steps 
updated. 

 
(Stable) 

14 Climate Change Mitigation 
and Resilience 

New Risk New 

2.3 Nexus will provide the Sub-Committee with an update on the position of the 
Corporate Risks at each of its meetings throughout 2023/24 

3.  Reasons for the Proposals 

3.1  Risk management is an important aspect of overall performance management 
and reporting on Nexus’ Corporate Risks complements the high-level summary 
of Nexus’ performance, also presented to each scheduled meeting. Together 
these reports support the Sub-Committee in meeting its delegation under the 
JTC’s Standing Orders (Part 4.1 refers) to monitor and oversee the performance 
of Nexus. 

4.  Alternative Options Available 

4.1  The report is for noting: no alternative options are presented. 

5.  Next Steps and Timetable for Implementation  

5.1  Nexus will continue to manage its CRR to record and monitor any changes and 
provide update reports to each subsequent scheduled meeting of the Sub-
Committee. 

6.  Potential Impact on Objectives 

6.1  Nexus’ CRR will not impact directly on the objectives of the Authority’s policies 
and priorities; however, Nexus’ approach to risk management will support 
delivery of aims and ambitions by acknowledging the biggest threats and putting 
plans in place to manage and mitigate them. 

7.  Financial and Other Resources Implications 
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7.1  Nexus’ Director of Finance and Resources confirms that there are no immediate 
financial implications arising from this report and that Nexus’ corporate risks are 
being managed from within existing resources. 

8.  Legal Implications 

8.1  There are no specific legal implications for the Authorities arising directly from 
this report, other than ensuring compliance with the Constitution and Standing 
Orders. 

9.  Key Risks 

9.1  The report identifies what are considered to be the key corporate risks to the 
achievement of Nexus’ Corporate Plan for 2023/24. 

10.  Equality and Diversity 

10.1  There are no equalities and diversity implications directly arising from this report. 

11.  Crime and Disorder 

11.1  There are no crime and disorder implications directly arising from this report. 

12.  Consultation/Engagement 

12.1  All risk owners and the respective actionees have been consulted in the 
preparation of this report. 

13.  Other Impact of the Proposals 

13.1  There are no other impacts anticipated to arise from the proposal. 

14.  Appendices 

14.1  Appendix 1 details each of Nexus’ 14 risks for 2023/24 
Appendix 2 shows the controlled and uncontrolled risk scores for each risk 
Appendix 3 shows the risk matrix applied 

15.  Background Papers 

15.1  Nexus’ Corporate Plan 2023/24 as approved by the Sub-Committee at its meeting 
in July 2023.  

16.  Contact Officers 

16.1  Cathy Massarella 
Interim Managing Director 
Email: Catherine.massarella@nexus.org.uk 
Tel: 0191 2033500 
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17.  Sign off 

17.1 • The Proper Officer for Transport:  
• Head of Paid Service:  
• Monitoring Officer:  
• Chief Finance Officer:  

18.  Glossary 

18.1 CRR – Corporate Risk Register 
RAG – Red/Amber/Green (denoting an assigned performance status) 
Corporate Risk - relates to those factors that might have a significant effect on the 
achievement of workstreams in Nexus’ Corporate Plan and therefore the successful 
delivery of the JTC’s policies and priorities. 
Risk - A probability or threat of damage, injury, liability, loss, or any other negative 
occurrence that is caused by external or internal vulnerabilities, and that may be 
avoided through pre-emptive action. 
Risk appetite - The level of risk that an organisation is prepared to accept in pursuit 
of its objectives, and before action is deemed necessary to reduce the risk. 
Risk Controls or control processes - are those pre-emptive actions which are 
specifically identified to be taken to lower the impact of the risk or reduce the 
likelihood of the risk materialising, or both of these. 
Risk Matrix - a graphical representation of the Risk Severity and the extent to 
which the Controls mitigate it. 
Risk Owner - has overall responsibility for the management and reporting of the 
risk. 
Action Owners – given delegated responsibility from the Risk Owner to take action 
and manage the risk through application of the appropriate risk controls and 
processes. 
Risk Impact - indicates the potential seriousness should the risk materialise. 
Risk Likelihood - indicates the chance of a risk materialising in the time period 
under consideration. 
Risk Score - the product of the Impact score multiplied by the Likelihood score. 
 

 

  

Page 35



Appendix 1 – Nexus Corporate Risk Register for 2023/24 

Risk 1 

CP Theme: Safety without compromise 
CP Workstream: A Harm Free Environment 

RAG Status 
(Amber) 

Direction 
of Travel 

8(2x4) 

Target RAG Status 

Risk Area: Catastrophic security related 
event  
Risk Owners: Safety and Assurance 
Director 
Risk Actionees: Head of Safety and 
Security, Public Safety and Security 
Manager, Operations Director 8(2x4) 

 
(stable) 

Risk: In running any operational public transport infrastructure there is an 
inherent risk that a catastrophic security related event may occur, such as a 
terrorism incident. 
Impact/Consequence(s): 
The consequences of a catastrophic security related event on Metro, bus or ferry 
could be significant, including loss of life, prolonged service suspension, protracted 
legal issues to resolve, fines to pay, impact on insurance, other cost increases and 
likely loss of business.   
Existing Controls: 
 

• Security management plans in place for operational locations reviewed 
yearly. 

• Dedicated security team in place for Metro Operations. 
• Provision of over 800 CCTV cameras throughout the Nexus infrastructure, 

540 Cameras on trains, and over 200 body worn video units worn by 
Customer Service Staff, Security, and public facing personnel. 

• Service Level Agreement in place for external CCTV monitoring by 
Newcastle Civic CCTV suite. 

• SLA agreements in place for policing the Metro by the Metro Police 
Neighbourhood Team from Northumbria Police and British Transport Police 
(BTP). 

• Production and implementation of an annual Safety and Security plan for 
approval by Nexus Executive Board. 

• Individual station security plans produced in compliance with the Light Rail 
Security Programme. 

• Liaison with National and Regional Counter Terrorism Security Advisors 
from Home Office and British Transport Police. 

• Participation in joint emergency preparedness exercises with key 
stakeholders. 

• Communicating regular updates on the current threat from national and 
international terrorism. 

• Enhanced Customer Service establishment introduced with a designated 
roving capability as well as static coverage at key station locations. 
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• Nexus Public Safety & Security Manager presents to Customer Service new 
starters, and at refresher training which also includes Train Crew at their 
annual Operational Refresher Training.  

• There is a Crime & Disorder forum bringing together internal stakeholders in 
a joint approach to improve system security and sharing intelligence. 

• Nexus Safety and Security Strategy is currently being produced in 
partnership with Corporate Planning. 

• Security awareness communications posted across network. 
• Security messaging to internal and external stakeholders via the periodic 

Security Bulletin  
• Working with and supporting local authorities via the Prevent programme. 
• The Nexus Security Manual and Management Plan has been produced, is 

compliant with Light Rail Security Programme parameters, and has been 
acknowledged by the DfT. 
  

Next Steps/Key Milestones: Action owner Due Date 

Introduction of improved CCTV coverage, and 
more efficient review and download capacity, 
through the new fleet. 
 

Metro Operations 
Director 

Apr 24 

Introduction of and adherence to the DfT’s Light 
Rail Security Programme. 
 

Head of Safety and 
Security 

Apr 24 
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Risk 2 

CP Theme: Safety without compromise  
 CP Workstream: Improve Operational Safety  

RAG Status 
(Amber) 

Direction of 
Travel 

8(2x4) 

Target RAG 
Status 

Risk Area: Catastrophic Infrastructure or 
operations event 
Risk Owners: Safety and Assurance 
Director  
Risk Actionees: Metro Infrastructure 
Director, Head of Maintenance Delivery  

8(2x4) 

 
(stable) 

Risk: Any public transport system is at potential risk of a catastrophic 
infrastructure failure or major operational incident 
The impact/consequences should a catastrophic infrastructure failure or major 
operational incident occur on Metro, bus and ferry could be very significant 
including:  
• In the event of a catastrophic safety related incident the possibility for 

multiple loss of life. 
• lengthy loss or reduction of service. 
• likely loss of business with potential long-term impact on patronage. 
• protracted legal issues to resolve. 
• fines to pay, impact on insurance and other cost increases.  
Controls 

• A Safety Certificate and Authorisation issued by the ORR for the operation 
of the Metro. 

• A company-wide Integrated Management System (IMS) and a 
comprehensive suite of technical, operational and safety standards, 
procedures and rules in all relevant disciplines based on industry best 
practice. 

• The development and implementation of an annual Safety and Security 
Plan and supporting plans (e.g. Signals Passed at Danger (SPAD) 
Mitigation Plan). 

• Robust arrangements for the management of change, including 
authorisation of new or altered assets and the selection and management of 
contractors and delivery of capital works. 

• Monitoring of assets and development of mitigation plans in the event of 
catastrophic failure of key and critical assets. 

• Development and implementation of emergency preparedness and of 
business continuity plans in the event of major disruption. 

• Continuous monitoring and review of safety, infrastructure, and operational 
Key Performance Indicators by the Nexus’ Senior Leadership Team. 
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• Implement a risk-based annual safety plan for approval by Nexus Executive 
Board. 

• Continuing to engender an organisational safety and security culture.  
• Measures implemented to review opportunities to reduce the number of 

SPADs. 
• Regular inspections of earthworks and structures in accordance with 

industry standards. 
• Vegetation management processes designed to prevent and/or reduce 

infrastructure damage. 
• Remote temperature monitoring of rails to identify instances of extreme high 

rail temperatures which could lead to rail buckling.  
• Rail and joint treatment to support predictable levels of expansion and 

contraction caused by changes in temperature. 

Next Steps/Key Milestones: Action owner Due 
Date 

Deliver on the actions outlined in the 2023/24 Safety 
Plan. 

Safety and 
Assurance 
Director  

Mar 24 
 

Developing and delivering on Nexus Track Worker 
Safety Alliance 

Metro 
Infrastructure 
Director  

Mar 24 
 

Implement outcomes of vegetation strategy. Head of 
Maintenance 
Delivery 

Mar 24 
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Risk 3 

CP Theme: Customer Experience  
CP Workstream: An excellent customer experience 

RAG Status 
(Red) 

Direction of 
Travel 

12(3x4) 

Target RAG 
Status 

Risk Area: Metro Performance 
Risk Owners: Managing Director 
Risk Actionees: Metro Infrastructure 
Director, Metro Operations Director, 
Major Projects Director, Head of ICT 
 
 8(2x4) 

 
(stable) 

Risk: There are a number of things which could provide a significant 
impact on Metro performance, including but not limited to: 

• Ageing fleet and infrastructure leading to increasing numbers of 
failures and service cancellations.  

• A lack of a long-term funding agreement for asset renewal and 
vegetation management could result in asset performance 
declining.  

• Staffing shortages through, vacancies, illness, or industrial action. 
• Extreme weather incidents causing disruption to services.  

Impact/Consequence(s): If Metro’s operational performance were to decline for 
an extended period, with a fall in punctuality and reliability, this could have an 
adverse impact on customer satisfaction and ridership.    
Control(s): 

• Overhead line replacement programme. 
• Close monitoring of key business results such as punctuality, delay 

minutes and asset reliability. 
• Delivery of the Essential Renewals programme for 2023-24. 
• Daily, weekly, and periodic performance reporting embedded across 

organisation to highlight importance of Metro performance. 
• Implement plans to ensure resilience of digital assets associated with 

the operation of Metro. 
• Working closer with the new Network Rail North Eastern structure to 

address performance issues from Pelaw to South Hylton.  
• Regular Performance Management meetings with and stakeholder 

mapping exercise with Stadler. 
• “Assets at a Glance” drawings which identify specific problem areas and 

single points of failure. 
• Established improvement plans for key assets such as lifts, escalators, 

and signal track circuits. 
• Regular review of asset management plans, including regular 

inspections of assets.  
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• Established possession planning tool to identify conflicts and 
opportunities to combine closures to minimize disruption to our 
customers. 

• Weather Preparedness Plans in place. 
• Vegetation management processes designed to prevent land slips.  
• Proactive vegetation management within the bounds of available 

funding. 
• Working with neighbours and partners to control vegetation outside the 

boundaries of Nexus owned land. 
• Proactive communications with Trade Unions. 
• Succession planning arrangements for key roles. 
• Regular review and application of best practice using COMET and UTG 

memberships. 
• Annual Metro Performance Improvement Plans. 
• Four-weekly review with Principal Engineer and Engineering Manager 

on each asset category including the creation of discipline specific asset 
risk registers 

• Metro Infrastructure Directorate Strategy in place. 
• Creation of asset condition dashboard monitoring overhead line 

condition. 
• Refreshed the managing service disruption guidance.  
• Major events plans established including stakeholder relations. 
• Working closely with Stadler to implement the Fleet Remedial Plan to 

improve the position of the existing fleet. 
• Outstabling plan for cold weather developed 
• Active recruitment for a Fleet Operations Manager to control/manage 

availability levels with Stadler. 
• Daily meetings between MOD & Stadler regarding forecast position and 

drives to improve availability. 
• Refreshed Regulation Guidance 
• Organisational changes approved which increase capacity in the front 

line to deliver more sustainable infrastructure performance 
improvements 

Next Steps/Milestones Owner Due 
date 

Complete ICT network refresh to improve 
resilience of digital assets. 
 

Head of ICT Mar 24 

Complete review of sectional running and dwell 
times to provide a high performing timetable that 
is reliable and punctual for our customers. 
 

Metro Operations 
Director 

Dec 23 

Refreshing regulation guidance. Metro Operations 
Director 

Sep 23 
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Producing business case for the signal 
replacement programme.  Head of 

Corporate 
Planning 

Mar 24 
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Risk 4 

CP Theme: Sustainability 
CP Workstream: Financial 

RAG Status 
(Red) 

Direction of 
Travel 

12 (3x4) 

Target RAG 
Status 

Risk Area: Long term funding for Metro 
Risk Owners: Director of Finance and 
Resources 
Risk Actionees:  Head of Programme 
Assurance, Head of Finance 
 

3 (1x3) 

 
(stable) 

Risk: There is no long-term funding agreement in place to replace life 
expired capital assets, deliver safety and business critical related capital 
investment. Ongoing revenue support from central government across the 
medium term is also not keeping pace with inflation. 
Impact/Consequence(s): The lack of external funding for critical asset renewals will 
lead to a diminution in service, failing infrastructure and major operational 
disruption. The regional devolution agreement provides for revenue and capital 
grant funding covering 2023/24 and 2024/25, with a commitment from central 
government to enter into discussions with Nexus for future years’ funding.  
Controls 

• Effective liaison with DfT including 4-weekly progress reporting on the 
current Essential Renewals programme and quarterly reviews. 

• Procurement strategy & contractual arrangements that minimise risk and 
deliver value for money. 

• Engaging with national government, local councillors & MPs and building 
public support. 

• Regular review of potential funding opportunities. 
• Project management controls in place to ensure effective and efficient 

delivery. 
• Effective programme management and prioritisation of projects. 
• Regular financial monitoring to Nexus’ Senior Leadership Team, Executive 

Board. 
• Regular review of capital programme for 2023/24 – 2024/25 to ensure 

deliverability. 
• Longer term outline capital programme through the next spending review.  
 

Next Steps/Milestones Owner Due date 

Continue close liaison with Government officials to 
secure confirmation of revenue and capital grant 
funding for 2025/26 and beyond. 

Director of 
Finance and 
Resources 

Ongoing 
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Nexus’ input to the quarterly monitoring of the 
Revenue budget and Capital Programme submitted 
to the JTC. 

Director of 
Finance and 
Resources 

Quarterly 

Continue to lobby DfT for index linked inflation of 
Metro Rail (revenue) Grant. Director of 

Finance and 
Resources 

Ongoing 

Preparation of business cases for future capital 
investment in Metro renewals, including a 
replacement signalling system.  

Head of 
Corporate 
Planning 

Ongoing 

  

Page 44



Risk 5 

CP Theme: Sustainability 
CP Workstream: Financial 

RAG Status 
(Green) 

Direction of 
Travel 

6 (2x3) 

Target RAG 
Status 

Risk Area: Frontline services and 
discretionary travel schemes 
Risk Owners: Director of Finance and 
Resources 
Risk Actionees: Head of Finance 
 

3(1x3) 

 
(Stable) 

Risk: The budget proposal agreed by the JTC for 2023/24 includes a levy 
increase and £8m of reserves.  

Impact/Consequence(s): If inflation rises beyond the levels budgeted, the 
stretching revenue target is not achieved and/or ENCTS ridership recovers beyond 
the level budgeted, Nexus will need to consider a range of actions in order to 
bridge the budget pressure including the use of additional grant support from 
central government.  
Controls 

• Nexus secured an additional £3m of Metro Rail Grant from DfT at the end of 
2022/23 to assist with ongoing pressures relating to High Voltage Power. 

• Monitoring of Metro patronage and fare revenue, undertake research 
through the insight panel to gain intelligence on trends and customer 
behaviours. 

• Regular financial monitoring to Nexus’ Senior Leadership Team, Executive 
Board and the JTC. 

• Regular liaison with DfT in relation to government grant. 
• Regular monitoring of concessionary travel patronage. 

Next Steps/Milestones Owner Due date 
Continue close liaison with Government officials to 
secure indexation of the revenue grant in 2024/25.  Director of 

Finance and 
Resources 

Ongoing 
 

Periodic revenue budget monitoring, with summary 
reporting to the Senior Leadership Team and the 
Nexus Board. 

Director of 
Finance and 
Resources 

Every four 
weeks 

Nexus’ input to the quarterly monitoring of the 
Revenue Budget reports submitted to the JTC. Director of 

Finance and 
Resources 

Quarterly 
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Regular monitoring of inflation to identify emerging 
budgetary pressures. Director of 

Finance and 
Resources 

Periodically 
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Risk 6 

CP Theme: Customer Experience 
CP Workstream:  An excellent customer experience 

RAG Status 
(Amber) 

Direction of Travel 

12 (4x3) 

Target RAG 
Status 

Risk Area: Delivery and introduction of 
the new train fleet. 
Risk Owners: Major Projects Director 
Risk Actionees: Head of Fleet and Depot 
Replacement 
 

6(2x3) 

 
(stable) 

Risk: The possibility of costs escalating or for delays to the delivery of new 
trains or introduction of the new fleet into passenger service introduces a 
continued reliance on the existing fleet. 
Impact/Consequence(s): Delays to the delivery and implementation of the new 
fleet could place reliance on extending operation of the old deteriorating fleet 
which may impact on the reliability of services for passengers along with potential 
reputational damage amongst customers and key stakeholders. 
 
Where costs couldn’t be contained by Nexus risk contingency sum, funding would 
have to be diverted from other areas of need. Such affordability issues could result 
in Nexus having to reconsider the scope of the contracts. In addition, any re-
profiling of DfT grant would be subject to agreement with DfT at its sole discretion.  
Controls 

• A project risk register is live for the project and is reviewed regularly to 
monitor and manage existing known risks as well as identifying new and 
emerging risks along with identifying mitigation measures. This includes 
comms/media risks management in regards to Nexus reputation. 

• A project contingency sum is available to fund the impact of known and 
likely risks identified on the risk register. 

• Project risks and early warnings are discussed and reviewed with the 
suppliers of the contracts on a monthly basis and mitigation measures are 
agreed.  

• 4-weekly programme reviews/interrogation and challenge to Stadler. 
• Regular face to face meetings with Stadler now taking place since travel 

restrictions have lifted. 
• 4 weekly progress review meetings with Stadler. 
• Delivery of interdependent projects and enabling work is monitored by 

Capital Steering Group on a monthly basis and reported to Senior 
Leadership Team. 

• Keeping key stakeholders informed regarding progress of the programme. 
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• Established project controls have been adopted to assist with the 
management of the contracts including CSM RA and other safety 
processes. 

• Operational risks associated with the delivery of the new fleet are managed 
through the fortnightly Operational Readiness Meeting. 

• Quarterly meetings of the joint Nexus/DfT Programme Board to report on 
project performance, risks and any requirements to reprofile funding. 

• Quarterly meetings of the joint Nexus/Stadler Programme Board to report 
on project performance, risks and any commercial matters. 

• Metro Systems Assurance Panel (MSAP) developed and in place to accept 
and validate safety related decisions for Entry into Service for depot and 
fleet. 

• Fleet and Depot Project Assurance Plan developed for verification and 
validation for fleet and depot introduction and sits under the MSAP process. 

• Systems Assurance Manager commissioned via Technical Consultants to 
develop, monitor and manage MSAP Governance in regards to safety 
decision-making for Entry into Service for new depot and fleet. 

• Network Rail integrated into project to ensure acceptance of the new train 
fleet onto Network Rail Infrastructure. 

• Periodic progress reporting to Nexus’ Senior Leadership Team, JTC and 
TWSC. 

• Weekly face to face meetings with Trade Unions representatives to engage 
with these groups in regards to concerns about new fleet introduction. 

• A new Head of Fleet Transition is now place with a small team leading on 
the operational readiness and operational transition from old to new fleet. 

• We have 3 units delivered to Gosforth Depot (Units 3, 4 and 5), with a 
programme of pre-delivery acceptances (factory acceptances) ongoing. 

• Dynamic commissioning of the recently delivered test units has commenced 
on the Metro network, ahead of the start of the type test campaign followed 
by operational acceptance testing and future kilometre accumulation phase. 

• Additional ICT Project Management Resource allocated to integration of the 
new fleet into the Control Room, working closely with Control Room 
Interface Manager within the project team. 

Next Steps/Milestones Owner Due date 
First train into passenger service (limited 
duration demonstration run) Head of Fleet and 

Depot Replacement 
Early 2024 
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Risk 7 

CP Theme: Assets and Technology 
 CP Workstream: Improve our physical assets 

RAG Status 
(Amber) 

Direction of 
Travel 

9 (3x3) 

Target RAG 
Status 

Risk Area: Efficiency of delivery of the 
Capital Programme 
Risk Owner: Major Projects Director  
Risk Actionee: Head of Programme 
Assurance, Head of Renewals 

3 (1x3) 

 
(stable) 

Risk: That the organisation does not have sufficient resource and or the 
correct skills set to successfully deliver the programme of capital works 

Impact/Consequence(s): The regional devolution agreement provides for capital 
grant for Essential Renewals of Metro infrastructure until 31st March 2025 with a 
commitment from central government to enter into discussions with Nexus for 
subsequent years funding.  
Projects committed through Essential Renewals, are therefore not delivered in the 
most efficient and effective way due to the limitations of funding as noted above.  
Consequentially Nexus is unable to forward plan and resource up to take 
advantage of other emerging funding streams and thereby improve its assets, 
customer services or operations. Nexus is also unable to expand its limited 
resources with project management and supporting functions and is likely to be 
overly reliant on temporary and contract resources. Contractual commitments 
beyond March 2025 can therefore not be made and the continuity to maintain and 
repair critical asset renewal including Overhead Line Equipment, Howdon Viaduct 
and signalling development remains uncertain. 
Planning beyond March 2025 is also extremely challenging as, without an 
understanding of the quantum and duration of funding, it is impossible to develop a 
robust programme of works with any certainty. This creates substantive difficulties 
with securing tenders for essential renewal works due to a lack of evidential 
funding. 
Due to the above, procurement efficiencies are being lost and there is evidence of 
reduced market interest with very limited competitive tender responses being 
received by Nexus.  Staff turnover is also increasing due to market demands and 
increased salary offers elsewhere for rail expertise, resulting in a loss of key 
knowledge, skills, and experience. 
Uncertainty around long-term funding makes the recruitment and retention of key 
staff more difficult leading to a reliance on external contracts. The future viability of 
Nexus internal Infrastructure Delivery is at risk without further longer-term 
investment. 
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Controls: 
• Continue to make the case for ongoing funding from the Department for 

Transport (DfT) with continued engagement of the DfT via Programme 
Board and HMT regarding future Metro funding arrangements. 

• Seek confirmation from the DfT over virement of funding to optimise 
programme delivery in response to current supply chain and market 
challenges. 

• Procurement and Standing Order reviews and amendments to attract a 
wider market of consultants and contractors with review of contractual terms 
and conditions responding to changing market conditions to ensure 
successful procurement. 

• Effective, more streamlined, and dynamic programme management, project 
prioritisation, delivery, and budget control processes.  

• Ensure Portfolio level management of project and programme interfaces, 
dependencies, and business change. 

• Value engineering, technology choice, option analysis, specification, and 
scope. 

• Active stakeholder engagement to obtain involvement and co-operation of 
third/interested parties e.g., Metro Services, Network Rail, Local Authorities, 
highway authorities, utility companies etc. 

• Periodic project reviews, analysis, and reporting – presentation to Nexus’ 
Capital Steering Group, Senior Leadership Team, Executive Board, the JTC 
and the joint Nexus/DfT Programme Board. 

• Continuous review of existing vacancies within teams and evaluate 
mitigation options for retention and recruitment of key skills and resources. 

• A work resource plan for capital programme for 2023/24 is being updated 
with regular reviews planned ensure frameworks are in place to address 
capacity and skills gaps. 

• Devolution plans being developed. 
• Monitor Keir who have accepted novation of the Whitley Bay station roofing 

works contract and who are now on site. 

Next Steps/Milestones Owner Due date 
Funding submission to secure capital grant for 
2025/26 to 2027/28 provided to DfT in July 
2023; feedback awaited. 

Director of Finance 
and Resources 

Sep 23 
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Risk 8 

CP Theme: Assets and technology 
CP Workstream: Technology 

RAG Status 
(Amber) 

Direction of 
Travel 

8(2x4) 

Target RAG 
Status 

Risk Area: Cybersecurity  
Risk Owner: Director of Finance and 
Resources 
Risk Actionee: Head of ICT 

8(2x4) 

 
(stable) 

Risk: A successful cyber-attack on Nexus ICT infrastructure. 

Impact/Consequence(s): Nexus’ ICT infrastructure is key to all the functions and 
activities we carry out. Failure to adequately secure and protect this from a cyber-
attack could have a severe adverse impact on the delivery of services and 
potentially preventing critical actions and day-to-day work from being carried out. 
 
Controls: 

• Nexus utilise a modern supportable resilient firewall, with a subscription to 
identify and protect against existing and emerging threats. 

• Security patching for systems including servers, workstations is undertaken 
on a high frequency level. 

• Significant technical controls are in place to manage the use of internet, 
email and reduce potential data loss. 

• Significant technical controls are in place for anti-virus and anti-malware on 
workstations and servers.    

• We subscribe to governmental cyber-threat awareness bulletins and are 
members of local security working groups. 

• Should a system fail or be rendered unusable by a cyber-attack, we 
regularly back-up all essential systems and data so service can be returned 
safely and efficiently. 

• Governance and user guidance is published, users are aware of their 
responsibilities. 

• Nexus staff complete a yearly cyber security eLearning module to ensure 
their knowledge is kept updated. 

• Nexus raises awareness of security threats using internal communications 
such as global email bulletins.  

• Nexus measure awareness through different mediums such as planned 
covert Phishing attacks.    

• All changes to Nexus ICT assets are subject to a robust change control 
process. 

• We have a suite of policies on security controls and acceptable use.   
• The ICT department maintain DC/BR and cyber incident security policies to 

respond and manage incidents.   
• Network segregation to protect critical systems and mitigate risk in 

particular to rail-based systems is in place.  
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• Security risks within ICT are managed using a suitable risk management 
process. 

• Regular review of ongoing notifications from key suppliers regarding 
vulnerabilities to ensure timely notification and action. 

• 3-year Cyber Security review and improvement plan developed. 
• Internal audit for cybersecurity completed.  

 
Next Steps/Milestones Owner Due date 
Deliver 3-year Cyber Security improvement plan. 
 Head of ICT 

 
Mar 26 
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Risk 9 

CP Theme: Customer Experience  
CP Workstream:  Products, Payments, and Information  

RAG Status 
(Amber) 

Direction of 
Travel 

6(2x3) 

Target RAG 
Status 

Risk Area: Products and Payment Offer 
Risk Owner: Customer Services Director 
Risk Actionee: Project Lead – Integrated 
Ticketing, Commercial Manager 
 

3(1x3) 

 
(Stable) 

Risk: Our products and payments offer fails to meet the changing needs of 
our customers and results in a loss of patronage across modes of transport.  

Impact/Consequence(s):  
Changes to the way in which people choose to travel and technological 
developments may mean that the Nexus’ product offer is perceived as inadequate, 
outdated, and unable to deliver the intended benefits for customers and 
stakeholders impacting Nexus’ patronage recovery. While Nexus has driven 
innovation in product and payment channels thus far, the next step towards multi-
modal smart travel and then multi-modal contactless travel will requires continued 
funding and effective partnerships across operators to make it possible. 
 
Controls: 
• Introduction of a multi-modal price capped Pay As You Go (PAYG) product 

delivered through smart channels initially using existing ITSO infrastructure 
and the Pop brand and platform. 

• Continuous review of retail trends and customer choice with market 
research carried out to establish product development proposals. 

• Simplification of the product range on Metro and other Nexus services. 
• As part of NTL, simplification of the multi-modal and young persons offers. 
• Provision made in the Fares and Revenue budget in order to support 

research into the development of new products.  
• Seeking opportunities to work with partners and explore the potential for 

attracting external funding.   
• Continue promotion of PAYG on Android. 
• Increasing the proportion of card-only and coin and card ticket machines. 
• Pop PAYG fares on Metro and Shields Ferry frozen at April 2021 prices.  
• Full NTL ‘Network One’ season product range available on Pop from 

December 2023. 
• The single fare of £1 on Metro and bus for young people aged 21 and under 

has been implemented.   
• The Take the Kids for Free price promise has been implemented on bus 

services for the school summer holidays.  
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Next Steps/Milestones Owner Due date 
Seek funding for continued innovation in product and 
payments arrangements. 

 

Customer 
Services 
Director 

Ongoing 

Continue to encourage customer transition to 
cashless and paperless journeys. 
 

Head of 
Commercial 

Mar 25 
 

Add current NTL product range onto smartcard. 
  Head of 

Commercial 
 Dec 23 

Deliver a multi-modal price-capped pay-as-you-go 
product. Head of 

Commercial 
Mar 24 

Develop products to provide integration between 
Metro and rail on the Northumberland Line. 
 

Customer 
Services 
Director 

Mar 24 

Update back office and on-station ticket infrastructure 
to be able to accommodate product advancements. 
 

Head of Multi-
Modal Smart 
Ticketing 

Mar 25 

Work with other providers to support PAYG on other 
mobile devices. Head of 

Commercial 
Dec 25 
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Risk 10 

CP Theme: Customer Experience 
CP Workstream: Invest in our infrastructure 

RAG Status 
(Green) 

Direction of 
Travel 

6(2x3) 

Target RAG 
Status 

Risk Area: Funding public transport 
network improvements 
Risk Owner: Director of People and 
Culture 

4 (2x2) 

 
(stable) 

Risk: That opportunities to secure additional funding for public transport 
improvements through competitive funding bids are not successful 

Impact/Consequence(s): Nexus will rely on external funding opportunities to 
implement enhancements to the public transport infrastructure that it is responsible 
for. Without this funding existing resources will, at best, only be able to maintain 
assets to their current condition and in some cases, assets will deteriorate due to 
lack of funding. This will impact on customer perceptions as public transport will 
not meet expectations leading to reduced patronage and revenue and Nexus will 
not meet the aspirations set out in the Transport Plan to grow Metro patronage and 
to replace journeys no longer being made with new markets, to enable Metro to 
support the economy, environment and communities within the region. 
Controls: 

• Nexus schemes are included in the Regional Transport Plan pipeline and 
regional business case for CRSTF. 

• A pipeline of capital schemes aligned with the Nexus Corporate Plan will be 
developed for specified funding opportunities.  

• A detailed pipeline of potential schemes is developed and maintained for 
new and currently unspecified funding opportunities. 

• Nexus resources, both people and financial, are allocated to develop Nexus 
capital programme pipeline. 

• New schemes will be subject to the Nexus prioritisation process to match 
business priorities quickly and effectively to funding opportunities. 

• Schemes will be developed and governed under the Nexus’ Stage-gate 
control processes. 

• Internal stakeholders are identified, and regular stakeholder meetings are 
held. 

• Regular liaison with Transport North East to provide project updates and 
ensure that schemes are developed in line with wider regional objectives. 

• Regular liaison with other external stakeholders, including DfT to ensure 
alignment with other projects and local objectives. 

• Match funding has been identified for live bidding opportunities. 
• Continuous horizon scanning for new funding opportunities. 
• Feasibility studies are progressing to identify suitable schemes to progress 

to bids. 
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• Strategic outline business cases developed for schemes in the City Region 
Sustainable Transport Fund. 

• Funding sought to assist with the development of pipeline priorities 
Next Steps/Milestones Owner Due date 
Work with North Tyneside Council and Transport 
North East to secure funding for the relocation of the 
Ferry Landing to the Fish Quay. 

Head of 
Corporate 
Planning 

May 24 

Seeking funding via Transport North East to support 
the development of pipeline projects Head of 

Corporate 
Planning 

Dec 23 

Develop the OBC for the replacement of the 
signalling system.  Head of 

Corporate 
Planning 

May 25 

Identify funding opportunities to improve the 
environmental performance of the Ferry. Head of 

Corporate 
Planning 

May 24 

Develop OBC’s for CRSTF schemes Head of 
Corporate 
Planning 

Sept 24 

  

Page 56



Risk 11 

CP Theme: Putting Safety and Security at the heart of everything we do 
 CP Workstream: Reduce Anti-social Behaviour 

RAG Status 
(Amber)  

Direction of 
Travel 

9(3x3) 

Target RAG 
Status 

Risk Area: Antisocial behaviour 
Risk Owner: Managing Director 
Risk Actionees: Head of Safety and 
Security, Public safety and Security 
Manager 

3 (1x3) 

 
(stable) 

Risk: An increase in anti-social behaviour leads to loss of reputation and 
reduced patronage 

Impact/Consequence(s): An increase in anti-social behaviour across the Metro 
network could result in the perception that Metro is unsafe to travel on leading to 
falling patronage and increased costs on repairing and replacing damaged 
equipment. 
 
Controls: 

• Weekly attendance at strategic and operational ASB forums, working in 
cohesion with Police, Local Authority, and Youth Justice colleagues. 

• Enhanced CCTV installed around system. 
• Regular security operations held across network to provide customer 

reassurance and to mitigate ASB. 
• Body worn cameras available to all public facing staff to support 

enforcement action. 
• Radios issued to Customer Service and Security teams to maintain good 

levels of communication. 
• Extensive liaison meeting with partner organisations to identify repeat 

offenders. 
• Increased messaging and communications at hotspot locations. 
• Pursue strong enforcement action against repeat offenders. 
• Metro Police Unit, British Transport Police and Neighbourhood Police 

Teams presence around network. 
• Regular roving patrols by Customer Service and Security staff around 

network. 
• Nexus Security Team attendance at multiple ASB mitigation events. 
• Targeted patrols in areas with higher levels of ASB. 
• Ticketing gate lines at key stations. 
• Multiple Security Working Groups, including graffiti, vandalism, and crime 

and disorder forums with key internal and external stakeholders, to 
implement and adhere to actions. 

• Increased numbers of Concourse Team members at key locations, and with 
the Customer Support Team roving resource. 
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• Nexus Security Team direction and support for the business and key 
external partners. 

• Security Team liaison with Youth Justice Teams, to support and attend 
diversionary, intervention, mediation, and reparation processes. 

• Regular review of plans identified in independent security review. 
• Additional security staff in place to provide a high-profile presence on the 

network. 
• Nexus supports and is proactively involved with the Safer Transport 

Northumbria Project where we have been successful again for funding from 
the Home Office. 

• Multi Agency Transport Team, comprised of Nexus Security, and Local 
Authority Community Safety personnel working together in a joint approach 
to target crime and unacceptable behaviour on our transport networks. 

• Additional funding via the Safer Transport Northumbria Project has resulted 
in 2x knife arches being hosted and administered by the Nexus Security 
team. This means that Nexus has oversight of and is involved in all Police 
knife arch operations. The Public Safety and Security Manager will direct, 
oversee, and encourage Neighbourhood Teams, Metro Police Unit, British 
Transport Police, Multi Agency Transport Team, and Local Authority 
Community Support Teams in the usage of the equipment. 

• Delivery of the 2023/24 Safety and Security Strategy. 
• Intelligence and information-led targeted operations to curb rise in cable 

theft. 
• Covert cameras to curb rise in cable theft is at the Request for Change 

stage. 
• Involvement in National Infrastructure Crime Reduction Partnership. 
• Nexus is working alongside the Police and Crime Commissioners Office to 

provide training to customer-facing staff on tackling anti-social behaviour. 
• Nexus is working alongside local councils to deploy additional policing on 

Metro, through Operation Coastwatch and Operation Maple, Operation 
Tanoak, Operation Brazilwood, and Operation Impact. 

• Nexus has increased the size of the security team with additional personnel 
that continue to patrol the network on evenings – this number stands at up 
to 24 Officers from 15-19:00hrs and 44 Officers from 19-23:59hrs. 

•  
Next Steps/Milestones Owner Due date 
Deliver TCF programme to improve safety and 
security at carparks. Customer 

Service Director 
Nov 23 
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Risk 12 

CP Theme: Customer Experience 
 CP Workstream: Invest in our infrastructure 

RAG Status 
(Red)  

Direction of Travel 

16(4x4) 

Target RAG 
Status 

Risk Area: North Shields Ferry 
Landing 
Risk Owner: Major Projects 
Director 
Risk Actionee: Head of Renewals, 
Customer Services Director 

9(3x3) 

 
(Stable) 

Risk: The condition of the North Shields Ferry Landing continues to 
deteriorate and no funding is found to build a replacement 

Impact/Consequence(s): Continued deterioration of the North Shields Ferry 
Landing is likely to lead to prolonged service suspensions and undermine the 
viability of the service without significant investment by 2025. This will reduce 
customer confidence and satisfaction in the service leading to declining patronage 
putting the long-term viability of the service into doubt. 
 
Controls:  
 

• Internal project team-level Steering Group/working group. 
• Regular updates to the Major Projects Directorate Steering Group. 
• Periodic progress reporting to Nexus’ Senior Leadership Team and JTC. 
• Continued advance planning and collation of information in identified risk 

areas to mitigate future deliver risks. 
• Apply effective and proven project management controls, risk management 

planning and governance processes with appropriately skilled resources 
employed in these areas.  

• Active stakeholder engagement to obtain involvement and co-operation of 
third/interested parties. 

• Regular assessment of programme delivery against grant funding 
conditions and meeting with funding bodies to provide up to date progress. 

• Horizon scanning and bidding for funding to continue to develop the project. 
• The borehole investigation has been completed on site. Laboratory Testing 

is currently on-going, draft factual report will be issued in June; this will be 
reviewed by Nexus' consultant. 

• Full planning application conditionally approved on 16th December 2022. 
Conditions to be closed as design progresses post GI work. Note NTC to 
secure planning permission to allow development of the Western Quay 
onshore route. 
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• Marine Management Organisation (MMO) have granted a Marine License 
for the North Shields Ferry Relocation project with a license end date of 
December 2027. 

• River Works License applications have been agreed in principle by Port of 
Tyne for the main works. Conditions will be issued once the detailed design 
has been issued to the Port for approval. 

• Due to the continued funding uncertainty for the North Shields Landing 
Relocation project and the age of the previous engineering advice, Nexus is 
going to procure a new survey to review the condition of the landing and 
assess whether the current closure date of March 2026 remains valid, could 
be extended or whether the deterioration has accelerated, and better 
understand the extent of any possible remedial works to provide an 
extension to the life of the existing North Landing. 

• Progress design development commission work and contract delivery 
methods. 

• Agreed lease demarcations and maintenance strategies. 
• Outline design to market. 

Next Steps/Milestones Owner Due date 

Attend and contribute towards ongoing 
strategic multi-party meetings 
facilitated/chaired by North Tyneside Council 
which embed the North Shields Ferry 
Landing relocation as an integral part of a 
wider ambition for the Fish Quay area. 

Head of 
Renewals  

Ongoing 

Land Agreements Leases and Consents to 
be completed before tender issue 

Head of 
Renewals /Major 
Projects Director 

November 23 

Nexus to Publish Invitation to Negotiation 
Tender 

Head of 
Renewals /Major 
Projects Director 

November 23 

Deadline for receipt of Tenders Head of 
Renewals /Major 
Projects Director 

Jan 24 

Deadline for receipt of Final Tenders Head of 
Renewals /Major 
Projects Director 

Apr 24 

SLT approval for Contract Approval Head of 
Renewals /Major 
Projects Director 

May 24 
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Completion of new Ferry Landing and 
protection jetty extension works 

Head of 
Renewals /Major 
Projects Director 

Mar 26 

 Demolition of existing North Landing Head of 
Renewals /Major 
Projects Director 

May 26 
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Risk 13 

CP Theme: Customer Experience 
 CP Workstream: An excellent customer experience 

RAG Status 
(Amber) 

Direction of Travel 

6(2x3) 

Target RAG 
Status 

Risk Area: Future of the Bus Network 
Risk Owner: Customer Services Director 
Risk Actionee: Head of Commercial, Head 
of Customer Services, Head of Corporate 
Planning  

6(2x3) 

 
(Stable) 

Risk: Meeting the region’s target for access to public transport could 
become beyond the budget available to Nexus, due to a significant 
withdrawal of commercial services caused by reduction in Government 
subsidy while patronage is yet to recover to pre-pandemic levels. 

Impact/Consequence(s): Bus patronage across commercial operators is currently 
about 80% of historic levels and, with Government support being reduced, 
commercial and subsidised bus services will become less sustainable and may 
accelerate the long-term decline of the network.  
Service cuts will mean bus would cease to provide an adequate level of public 
transport options across communities reducing access to education, employment, 
and leisure opportunities.  
Failure to adequately fund improvements and repairs to bus infrastructure is likely 
to exacerbate negative feelings towards bus services. 
Additional funding from Government to the Joint Transport Committee through the 
Bus Service Improvement Plan (BSIP) provides Nexus with the means to make 
interventions, but this funding is time-limited to March 2025 after which routes and 
services we are now able to support will again be under threat. 
The BSIP funding also provides the potential to enhance the frequency of existing 
commercial routes and increase evening and Sunday frequencies, making bus 
travel as a whole more convenient and appealing – but this is only possible where 
bus companies have the vehicles and drivers to make improvements which 
Nnexus is offering to fund. 
 
Controls: 

• Delivery of an Enhanced Partnership between Transport North East, Nexus 
and Bus Companies, supported by funding from the Government’s Bus 
Service Improvement Plan until 2025. 

• Support local bus boards and customer consultation processes to 
understand and reflect local priorities for bus services. 

• Implement further rescue packages where commercial operators make 
cuts, consulting stakeholders to implement network reviews funded by the 
BSIP until 2025. 
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• Use BSIP funding to enhance frequencies on commercial routes during the 
day and evening to make the bus network more attractive, grow passenger 
numbers and reduce the level of subsidy required overall, where 
commercial bus companies have the drivers and vehicles to do so. 

• Implement fares and discounts agreed by the Enhanced Partnership across 
all Nexus services including Metro and Ferry in order to deliver the best 
possible holistic public transport offer. 

• Monitor public transport patronage and undertake research through the 
insight panel to gain intelligence on trends and passenger behaviours. 

• Lobby Government for continued funding beyond 2025 to support bus 
services. 

• Develop capital and revenue led schemes in readiness for funding 
opportunities. 

• Build business cases to fund improvements in bus infrastructure and 
information provision. 

• Developed and funded a programme of network frequency enhancements, 
consulted on with operators, and funded from BSIP 

Next Steps/Milestones Owner Due date 
Liaise with TNE to ensure commitments set out 
within the EP Scheme adequately funded. Customer Services 

Director 
Ongoing 

Work with operators to understand cuts they 
may be making in advance, under the terms of 
the EP, so effective mitigations can be 
consulted on and delivered 

Head of 
Commercial 

Ongoing 

Deliver and monitor the secured bus network 
and provide monitoring data as agreed. Head of 

Commercial 
Ongoing 

Develop designs alongside Gateshead Council 
to improve Gateshead bus station as part of 
Interchange redevelopment proposals. 
 

Customer Services 
Director 

Apr 24 

Deliver a Multimodal Price Capped Pay As You 
Go Product through the Bus Service 
Improvement Plan. 

Customer Services 
Director 

Nov 24 

Seek investment through BSIP in stops and 
shelters to improve safety and accessibility to 
bus services 

Customer Services 
Director 

Mar 24 
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Risk 14 

CP Theme:  Sustainability 
CP Workstream:  Environment 

RAG Status 
(Green) 

Direction of 
Travel 

6(2x3) 

Target RAG 
Status 

Risk Area: Climate change mitigation and 
resilience 
Risk Owner: Safety and Assurance 
Director 
Risk Actionees: Metro Operations Director, 
Head of Engineering, Head of 
Maintenance Delivery, Metro 
Infrastructure Director 
 

4 (2x2) 

 
(stable) 

Risk: There is a risk that Nexus is unable to mitigate sufficiently against the 
growing number of incidents of extreme weather occurring due to climate change 
to ensure service resilience. 

Impact/Consequence(s): If incidents of extreme weather including; heavy rain, 
extreme heat and high winds continue to occur on a more frequent basis then, 
without suitable mitigation, Nexus is likely to experience more regular and 
prolonged disruption to its services.  
Controls: 

• Outstabling plan for cold weather developed to protect fleet 
• Proactive vegetation management within the bounds of available funding. 
• Lineside Management Strategy developed 
• Vegetation management processes designed to prevent land slips, tree falls 

and leaves on the line.  
• Weather Preparedness Plans in place. 
• Track and OHL inspections during times of extreme heat 
• Rail and joint treatment to support predictable levels of expansion and 

contraction caused by changes in temperature 
• Remote temperature monitoring of rails to identify instances of extreme high 

rail temperatures which could lead to rail buckling.  
• Regular inspections of earthworks and structures in accordance with 

industry standards. 
• Development and implementation of emergency preparedness and of 

business continuity plans in the event of major disruption. 
• Liaison with neighbours and other statutory bodies to resolve flooding risk. 
• Promote modal shift to public transport and sustainable travel to support 

regional targets to reduce carbon 
• Implement the environment strategy in order to reduce Nexus’ climate 

impact 
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• Support the transition to EV’s through our own van fleet and through 
developing ‘Charge and Ride’ options at major carparks  

• Participation in regional environment and sustainability forums 
• Promotion of the environmental benefits of sustainable travel and travel on 

Metro in order to support modal shift and assist in reducing carbon 
emissions in the region. 

  
Next Steps/Milestones Owner Due date 
Working with Northumbria Water to identify solutions 
to flooding issues in the Tyne Dock area.  Metro 

Infrastructure 
Director 

Ongoing 

Implement outcomes of Vegetation Management 
Strategy. Head of 

Maintenance 
Delivery 

Mar 24 
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Appendix 2 
Table based on the current risk scores in Nexus’ Corporate Risk Register  
 

 
 

 Uncontrolled and Controlled Risk Scores 
Uncontrolled   Controlled Target 

Risk area 
L’hood Impact Score  L’hood Impact Score L’hood Impact Score 

Catastrophic security event 4 4 16  2 4 8 2 4 8 

Catastrophic safety event 4 4 16  2 4 8 2 4 8 

Metro Performance 4 4 16  3 4 12 2 4 8 

Long Term funding for Metro 4 4 16  3 4 12 1 3 3 

Frontline services and 
discretionary travel Schemes 4 4 16  2 3 6 1 3 3 

Delivery and introduction of the 
new train fleet. 4 3 12  4 3 12 2 3 6 

Efficiency of Delivery of the 
Capital Programme 4 3 12  3 3 9 1 3 3 

Cybersecurity 4 4 16  2 4 8 2 4 8 

Products and Payment Offer 4 3 12  2 3 6 1 3 3 

P
age 66



Funding Public Transport 
Network improvements 4 3 12  2 3 6 2 2 4 

Anti-Social Behaviour 4 3 12  3 3 9 1 3 3 

Ferry Landing Relocation 4 4 16  4 4 16 3 3 9 

Future of the Bus Network 3 4 12  
2 3 

6 2 3 6 

Climate Change Mitigation and 
Resilience 4 3 12  

2 3 
6 

2 2 
4 
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Appendix 3: Risk Score Matrix 
 
Assess the impact if the risk occurred: Assess the likelihood of the risk occurring: 
  

Impact: 
  

Likelihood: 
 Insignificant Minor Significant Critical High Risk will almost certainly occur or is occurring at present 
High 4 8 12 16 Medium Risk is likely to occur in most circumstances 
Medium 3 6 9 12 Low Risk may occur 
Low 2 4 6 8 Negligible Risk is unlikely to occur 

Li
ke

lih
oo

d 

Negligible 1 2 3 4 

 

 
  

Assess the impact should the risk occur e.g. 
 On objectives: On service delivery: On finances: On reputation: 

C
rit

ic
al

 

• Over half of programmes or 
objectives affected 

• More than one critical objective 
impacted 

• Stakeholders do not commit to a 
shared vision 

• Significant change in services 
• Relationship breakdown between 

major stakeholders 
• Serious impact on strategic plans 
• Unplanned major re-prioritisation of 

resources and/or services 
• Failure of a delivery programme or 

major project 

• Unable to secure or loss of 
significant funding opportunity 
(£5m) 

• Significant financial loss (£2m) 
• Significant adverse impact on 

budgets 

• Adverse national media attention 
• External criticism (in press) 
• Significant loss of confidence or 

satisfaction from stakeholders 
• Significant loss of community 

confidence 

Si
gn

ifi
ca

nt
 

• One or more objectives or 
programmes affected 

• One or more stakeholders do not 
commit to shared vision 

• Significant environmental impact 

• Partner unable to commit to joint 
arrangements 

• Recoverable impact on service 
delivery 

• Major project failure 

• Prosecution 
• Major change in or loss of funding 

opportunity (£2m) 
• Notable change in an external 

contribution 
• Notable adverse impact on budget 

• Notable external criticism 
• Notable reduction in confidence or 

satisfaction 
• Internal dispute between partners 
• Adverse regional media attention 
• Significant loss of community 

confidence  

M
in

or
 

• Up to 2 priority outcomes affected 
• Isolated serious injury/ill health 
• Minor environmental impact 
 

• Threatened loss of partner 
commitment 

• Minor financial loss 
• Some loss of funding  
• Funding opportunity threatened 

• Failure to reach agreement with 
individual stakeholder 
organisation 

• Some loss in confidence or 
satisfaction 
 

In
si

gn
ifi

ca
nt

 • Minor effect on priorities/service 
objectives 

• Isolated minor injury/ill health 
• Insignificant environmental impact 

 • Isolated containable financial 
impact 
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Agenda Item 8
By virtue of paragraph(s) 3 of Part 1 of Schedule 12A
of the Local Government Act 1972.
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